

# Fire Station 8 Progress Update

---

Facilities Design & Construction  
Department of Environmental Services

July 19, 2023



# How to Participate

---

- Please participate actively and respectfully
- **For our virtual attendees:** Please enter your comments and questions using the chat feature. We will address your comments and questions following the presentation.
- This meeting is being recorded for future reference and will be posted to the project webpage

# Agenda

---



# Background



## New Building Design Features

- State-of-the-art public safety facility with decontamination facilities and improved living areas
- LEED silver certified; energy-efficient solar panels and green roof
- History & legacy informational displays

# Project Overview



Construction began

August 2022

December 2022

Today

Early 2024


Topping out ceremony held to mark the completion of the steel framing

Estimated completion





# Exterior






# Green Roof





# Apparatus Bays






# Apparatus Bays (cont.)



*Four-fold doors to be installed*




# Kitchen & Dining Area




# Third Floor Living Quarters



*Main hall*



*Corridor to bunk rooms*



*Typical bunk room layout*



# Stair Tower A: “Beacon of Light”



# History and Legacy



*Entrance Lobby*




*Etched Glass*

## Requesting Donations for the Exhibit

- Soon we will be collecting and compiling historical artifacts for the display cases and public lobby exhibition
- Seeking items such as:
  - Photographs
  - Awards
  - Artifacts
  - Mementos
  - And more
- Items can be donated permanently or on a "temporary loan" basis

# What's Ahead


---




**Phase 1 Building completion**



**Start operating from new building**



**Phase 2: Remove and store temporary apparatus bays, landscaping and parking installation**



**Ribbon cutting ceremony**



# Stay Informed

**ARLINGTON VIRGINIA**

Search for a service or a page **SEARCH**

Home / Government / Project Types / County Facility Projects / Fire Station No. 8 Replacement

## Fire Station No. 8 Replacement

### Location

4845 Langston Blvd, Arlington, VA 22207 [View Map](#)

### Status

### Construction

Construction of the new fire station is expected to be complete in early 2024. Work hours are 7 a.m.

### CONTACTS

**Project Manager**  
Maire Bourque  
703-228-0488

**Engagement**  
Alyson Jordan Tomaszewski  
703-228-0549

**Media**  
Katie O'Brien  
703-228-4952

### UPCOMING MEETINGS

**Fire Station 8 Progress Update Meeting**  
Wednesday, July 19 at 7 p.m.  
Langston-Brown Community Center and Online

**SIGN UP FOR EMAILS**

- Project updates will continue to be posted on our website
  - Visit: [www.arlingtonva.us](http://www.arlingtonva.us)
  - Search “Fire Station No. 8 Replacement”
- Sign up for email updates

# Points of Contact

---

- Mark Thifault, Facilities Design & Construction Program Manager
  - [mthifault@arlingtonva.us](mailto:mthifault@arlingtonva.us)
- Maire Bourque, Facilities Design & Construction Project Manager
  - [mbourque@arlingtonva.us](mailto:mbourque@arlingtonva.us)
- Alyson Jordan Tomaszewski, Public Engagement Specialist
  - [ajordan-tomaszewski@arlingtonva.us](mailto:ajordan-tomaszewski@arlingtonva.us)

# Questions?

