

Project/Developer	Project Description	Status	Total Units	Affordable Units	County/ Federal Funds	Housing Commission and County Board Meetings
Marbella Site A redevelopment project - APAH	<p>The Marbella property, owned by APAH, includes 134 existing affordable units. APAH proposes a hybrid 9%/4% LIHTC new construction of 234 new units on a portion of the site (Site A).</p> <p>Site A is projected to close on financing and start construction in August 2023.</p> <p>Site A is part one of a two-part redevelopment with Site B, which is proposing 321 new affordable units in a hybrid LIHTC structure to be a combination of family and senior affordable housing. Site B is not part of this AHIF request. Both Site A and Site B submitted for site plan approval in the fall 2021, and had several SPRC meetings in Oct and Nov 2021. Marbella Site A received a FY22 AHIF NOFA process in Feb 2022, received County commitment in May '23, and is on track for July '23 loan docs approval. APAH received a ~\$21.4 million AHIF allocation. The project was awarded competitive 9% LIHTC through Virginia Housing (VH) in June 2022.</p>	<p>County committed AHIF May '23; loan docs forthcoming for July CB approval;</p> <p>CB Approved Site Plan and AHIF / revitalization area resolution Feb. 2022;</p>	234	234	~\$21.4M	<p>County loan docs July CB approval; County commitment May CB approved; Closing likely August 2023.</p> <p>CB approved Site Plan and AHIF/revitalization area resolution in Feb 2022. 9% LIHTC app awarded in June 2022.</p>
Barcroft Apartments - Jair Lynch	<p>At the December 2021 meeting, the County Board approved a \$150M County Acquisition Fund loan to assist Jair Lynch with acquiring Barcroft Apartments, a 1,334-unit garden style apartment complex located near Columbia Pike at 1130 South George Mason Road. The purchase of the property by Jair Lynch includes associated restrictive covenants to maintain the 1,334 units at 60% of the AMI for 99-years. Financing for the acquisition included the \$150M County Acquisition Fund loan, as well as financing from Amazon's Housing Equity Fund, a senior loan, and owner equity. Finance closing occurred December 29, 2021.</p> <p>Jair Lynch submitted a "Master Financing and Development Plan" (MFDP) to the County Manager on October 29, 2022. The MFDP describes Jair Lynch's proposal for how Barcroft Apartments will be renovated and/or developed in the long term and includes options to build more affordable housing, deepen existing affordability at the property, and pursue other community goals. As part of next steps, Jair Lynch will continue its resident engagement to enable ongoing feedback from Barcroft residents. In addition, Jair Lynch engaged with the broader Arlington community, sharing concepts and answering questions via public meetings and information sessions. County staff are now in the process of review and analysis of the MFDP.</p> <p>Jair Lynch has agreed to move forward with an Initial Renovation Project containing 93 units. This will allow Jair Lynch to begin to deliver renovated, upgraded homes for existing Barcroft residents while Arlington County staff and Jair Lynch continue to work on long-term planning and recommendations. Jair Lynch has submitted a Neighborhoods Form Based Code Use permit for the renovation project.</p>	<p>Initial Renovation Project Use Permit County Board Consideration July 2023</p> <p>CB Approved County Acquisition Fund Loan December 2021</p> <p>Analysis in process for MFDP</p>	1,334	1,334	\$150M	<p>July 2023 - CB Consideration of Initial Renovation Project Use Permit</p> <p>CB Approved \$150M County Acquisition Fund Loan and associated documents December 2021</p>
Crystal Houses - Infill Development, primarily affordable housing project	<p>The County released a Request for Qualifications (RFQ) in Nov. 2021 for a unique infill opportunity at Crystal Houses, which is an existing 16-acre site, located in Pentagon City's Aurora Highlands neighborhood, and owned by an affiliate of the non-profit Washington Housing Conservancy (WHC). There are 828 apartment units already existing on the site, across two buildings, Crystal House 1 and 2. A site plan was approved in Dec 2019 for 819 infill units across to-be-subdivided parcels Crystal Houses 3-8.</p>	<p>Predevelopment in process, developer selected & DDA completed in Dec '22</p>	~844	~655 (650 goal)	TBD	<p>CB Approved initial Assn of Option Agmt (development rights) July 2021,</p> <p>Staff concluded RFQ developer selection and RFP issued in Mar. 2022, RFP's evaluated summer 2022, negotiations completed, developer selected and DDA completed. Developer team in pre-development due diligence.</p>
Crystal Houses - CH6 - first project (APAH)	<p>First development phase of Crystal Houses announced June 2023, 80-unit affordable, independent-living senior rental housing, amenity-enriched, APAH submitted preliminary site plan amendment application June 2023 to County Planning, at the site's northern edge along South 18th St (previous site plan proposed 63-unit market-rate condo bldg)</p>	<p>Anticipated fall 2023 County AHIF process begins</p>	80	80	TBD	<p>Anticipate fall 2023 County processes for AHIF funding on this first project, with closing in 2024 (HC, CB, etc.)</p>
Park Shirlington – Standard Communities/Foundation Housing	<p>A \$6 million AHIF loan to Standard/Foundation for acquisition of a 294-unit market rate affordable (MARK) apartment complex approved Nov. 2017.</p> <p>Standard/Foundation has proposed renovating all of the units on the property utilizing 4% low income housing tax credits from Virginia Housing and AHIF financing, among other sources. The new \$22.76M AHIF loan allocation, as part of a \$29.3M total loan, was approved by the County Board at the July 2021 meeting, concurrent with an extension of the existing AHIF loan term from Aug. 1, 2021 to Jan. 1, 2022.</p> <p>A 15-month extension to the County's existing AHIF loan term, restrictive covenants and Option Agreement, was approved at the October 2021 County Board meeting. The loan documents for the renovation program and additional \$2.59M AHIF allocation, for a total \$31.9M AHIF loan, were approved at the October 2022 County Board meeting.</p> <p>A \$3M additional AHIF allocation, for a total \$34,891,000 loan was approved at the April County Board meeting. Finance closing occurred May 2023. Renovations will take approximately two years to complete.</p>	<p>Closed May 2023, in construction</p>	294	294	\$34.9	<p>April 2023 - CB Approval of Loan Documents and additional \$3M AHIF allocation</p> <p>October 2022 - CB Approval of Loan Documents and additional \$2.59M AHIF allocation</p> <p>October 2021 - CB Approved 15-month extensions for \$6M AHIF Loan Term/Restrictive Covenants/Option Agreement</p> <p>July 2021 - CB Approved new AHIF Allocation (\$22.76M) for Renovation of Property and extension of existing AHIF loan</p> <p>November 2017- CB Approved the original \$6M AHIF loan</p> <p>January 2021- CB Approved the Exercise of OTP</p>

Project/Developer	Project Description	Status	Total Units	Affordable Units	County/ Federal Funds	Housing Commission and County Board Meetings
Ballston Station -Central United Methodist Church (CUMC)/Ballston Station Housing Corp./APAH	144 unit project that is 100% affordable right next to the Ballston Metro Station. County Board approved \$3.1 million in February 2017 for a mixed-income project with Bozzuto and reallocated in September 2019 for a 100% affordable project with APAH. VHDA awarded the project \$8.75 million in Amazon HQ2 REACH funds (year 1 and year 2 funds). The CB approved an additional \$16m in AHIF in June 2021. Project closed on financing December 2021.	Under Construction	144	144	\$19m	CB Approved Site Plan and \$3m allocation February 2017/ Approved Reallocation of \$3m September 2019/ Approved additional AHIF allocation of \$16m in June 2021/ Approved loan documents December 2021.
Marbella (C, D & E sites) & Ama Valley View COMBINED REHAB - Ama Marbella LP - APAH	Ama Valley View, an existing 101-unit affordable rental community (built in '01, APAH acquired in '14) and Marbella sites C, D, & E (containing 62 of 134 existing units on site, balance of 72 existing units to be redeveloped as Sites A & B) acquired jointly by an APAH-affiliate owner Ama Marbella LP, and rehabbed using 4% LIHTC and Tax-exempt bonds. These transactions include \$1.2MM in new County funding for a TAF and to support construction, as well as significant amendment, assignment and assumption of existing County debt(s) on both properties with the new owner entity. Project is in renovation/construction as of April 2023.	Closed Dec. 2022, in construction	163	163	\$1,294,094	CB approved allocation July 2022; CB approved revised loan documents Nov. 2022
Arlington View Terrace East (AVTE) - AHC	9% LIHTC new construction project 30 of the existing 77 CAFS to be redeveloped with 77 new CAFS; total of 124 CAFS at site Received FY 2020 NOFA staff recommendation. Neighborhoods Form Based Code application approved Jan. 31, 2020. AHIF loan and Transit Oriented Affordable Housing Fund (TOAH) request approved at Feb. 2020 County Board meeting. Received 9% LIHTC award from Virginia Housing. Closing on financing occurred July 2021 and the development is under construction. Lease-ups began May 2023.	Lease Up	77 (new construction)	77 (new construction)	\$7.3m AHIF/\$984,000 TOAH	CB Approved AHIF allocation February 2020; CB Approved Loan Documents June 2021
The Cadence (Trenton Street) – Wesley Housing	4% LIHTC new construction project 97 new CAFS on site of former Red Cross building and adjacent to existing Whitefield Commons Apartments Market developer developed 19 market-rate townhouses on adjacent site County Board approved site plan in April 2018 and County loan allocation and financing commitment in December 2019. Acquisition closing occurred March 2020. Construction financing closing occurred September 2020. Lease-up of units began in December 2022	Lease Up	97	97	\$11.0m	CB Approved financing commitment December 2019; CB Approved loan documents September 2020
American Legion Post West Nine - 9% LIHTC - APAH	Hybrid 9%/4% LIHTC new construction project (160 CAFS on site of American Legion Post 139 within walking distance of Clarendon and Virginia Square-GMU Metro stations) County Board approved site plan and \$5.79 million AHIF loan allocation for 9% portion (80 units) in February 2019. The project was awarded competitive 9% tax credits by VHDA The County Board approved the financing commitment in December 2019 and loan documents in March 2020. The project closed on financing on May 7th and is under construction.	Lease Up	80	80	\$5.79m	CB Approved AHIF allocation February 2019; CB approved financing commitment letter December 2019; CB approved loan documents March 2020
American Legion Post East Four - 4% LIHTC - APAH	The County Board approved \$8.175 million in County funds for the 4% portion (80 units) and a financing commitment in December 2019. The County Board also approved loan documents in March 2020. The project closed on financing on May 7th and is under construction.	Lease Up	80	80	\$8.175m	CB Approved financing commitment December 2019; CB Approved loan documents March 2020

Project Name and Applicant	Description	Total Units	Affordable Contribution	Housing Commission and County Board (CB) Meetings
2201 Arlington Blvd. (The Arva) - Arlington Boulevard LLC	Demolition of the existing motel and construction of a new 8-story building with 251 units and 2900 SF of retail space, as well as a new 10k SF public park.	251	Will Comply with Ordinance/GLUP Change/Bonus Density	June HC, July CB 2023
4600 Fairfax Drive (Ballston Holiday Inn) - 4600 Fairfax Partners LLC	Major Site Plan Amendment to rezone two R-5 parcels at the southern end of the site to RA8-18 and to construct two new multifamily buildings of seven and five stories containing a total of 506 residential units.	506	Will comply with Ordinance	July 2023
2025 Fairfax Dr. (Wakefield Manor) - FORTIS Companies LLC	Construction of a new 12-story residential building containing 166 units.	166	Will Comply with Ordinance/Bonus Density Contribution	September 2023
3200 Wilson Blvd (Bingham Center/Silver Diner Site) - Bingham Center Holdings LLC	Construction of a new hotel containing 229 rooms and a new residential building containing 290 units, and ~16,000 SF of retail.	290	Will Comply with Ordinance/Bonus Density Contribution	September 2023
716 S. Glebe Rd (Sunrise South Glebe) - Sunrise Senior Living LLC	Demolition of the existing church on site and construction of a 4-story assisted living facility containing 108 units.	108	Will Comply with Ordinance/Potential for additional housing commitment	September 2023
3140 N. Washington Blvd. and 1025 N. Irving St. (Wells Fargo and Verizon Sites) - JAG Development Company and Verizon Virginia LLC	Construction of a new 12-story building containing 238 units, 66k SF of office GFA, and 35k SF of retail GFA.	238	Will Comply with Ordinance/Bonus Density Contribution	TBD
YMCA - 3400 13th Street N (Virginia Square) YMCA of Metropolitan Washington	GLUP Amendment and rezoning to C-O-1.5. Demolition of existing YMCA facility and construction of a new YMCA and new residential building containing 374 units	374	Will Comply with Ordinance/GLUP Change/Bonus Density Contribution	TBD
1501 Arlington Blvd (Red Lion Inn) - Orr Partners	Construction of an 8-story residential building containing 423 units.	423	Will Comply with Ordinance/Bonus Density Contribution/SAHPD	TBD

Plan/Study	Description	Housing Commission and County Board Meetings
<p>Multifamily Reinvestment Study (Formerly Housing Conservation District [HCD])</p>	<p>The HCD was established by the County Board in December 2017 to preserve affordable housing resources in areas of the County with market rate affordable housing. An update report was published in May of 2019 containing analysis and preliminary recommendations.</p> <p>As part of the planning work related to the Housing Conservation District (HCD), staff is examining the bonus density and height provisions for Article 6 Multiple-Family (RA) districts comprehensively (both within the HCD and more broadly) following the adoption of a zoning amendment related to bonus density in November 2019. The anticipated Multi-family Reinvestment Policy/Zoning Tool is a refined approach to implement adopted HCD policy goals while also modernizing standards for other areas of Arlington County planned and zoned for multi-family housing not identified in previous steps in the HCD study. This new approach would streamline standards to provide guidance for multifamily development in RA districts, based on newly established, common expectations for density, building placement, affordability, parking, housing diversity, and height.</p>	<p>CB Approved Policy Framework, GLUP Amendments, AHMP Amendments</p>
<p>Plan Langston Boulevard</p>	<p>The purpose of the study is to develop a comprehensive vision and policy framework for the future of this important corridor and its surrounding areas. Arlington's planning team is developing a Preliminary Concept Plan (PCP) for the Langston Boulevard corridor. The PCP will describe planning goals, policies, and recommendations for private and public investment within the study area for review by the community and the County. The PCP will be based on previously shared planning ideas and input from the community. There will be opportunities for additional public feedback, and the plan will be updated again before review and adoption.</p>	<p>Summer 2023</p>

Housing Division - Development Updates - Active Plans and Studies

Project/Meeting	Meeting Date	HC Representative and Alternate
Ballston Holiday Inn SPRC	February 16th at 7pm	Rep: Alternate:
Crystal Towers 3 SPRC	February 23rd at 7pm	Rep: Alternate:
Wells Fargo/Verizon SPRC	February 27th at 7pm	Rep: Sara Rubalcava Alternate:
Bingham Silver Diner SPRC	March 16th at 7pm	Rep: Alternate:
The Arva SPRC	March 20th at 7pm	Rep: Alternate:
Ballston Holiday Inn SPRC	March 23rd at 7pm	Rep: Alternate:
Wakefield Manor SPRC	March 27th at 7pm	Rep: Kellen MacBeth Alternate:
Crystal Towers 3 SPRC	April 3rd at 7pm	Rep: Alternate:
CDCAC	April 5th at 7pm	Rep: Margaret McGilvray
Crystal and Pentagon Cities 1st Quarter Meeting	April 13th at 7pm	None, same day as HC
Wells Fargo/Verizon SPRC	April 17th at 7pm	Rep: Sara Rubalcava Alternate:
Ballston Holiday Inn SPRC	April 20th at 7pm	Rep: Laura Saul Edwards Alternate:
Sunrise South Glebe SPRC	April 24th at 7pm	Rep: Eric Berkey Alternate:
Continuum of Care	June 5th at 9am	Rep: Margaret McGilvray Alternate: Mike Hemminger
Conditio SPRC	June 12th at 7pm	Rep: Nikki Blake Alternate:
Sunrise South Glebe SPRC	June 22nd at 7pm	Rep: Elizabeth Escovar Alternate:
Public Facilities Review Committee	Ongoing	Rep: Laura Saul Edwards Alternate: